

Issue #	Summary of task	Estimate (mins)	Coding Effort (mins)	Non-Coding Effort (mins)	Total Time	Implementor	Estimator	
0	Deploy to Vercel	60	320	120	440	Philip Low	Philip Low	
1	Set Up Database	30	24	30	54	Philip Low	Philip Low	
2	Update seed.ts	30	15	5	20	Philip Low	Philip Low	
3	Create Home Page	200	120	20	140	Ahron Natividad	Ahron Natividad	
4	Edit Nav Bar	15	20	3	23	Philip Low	Philip Low	
5	Create SAMPLE Event Cards	60	40	40	80	Jayden Cruz	Jayden Cruz	
6	Create All Events Page	30	10	5	15	Kadon Nakano	Kadon Nakano	
7	Create Your Events Page	30	10	5	15	Kadon Nakano	Kadon Nakano	
8	Create "Create Event" Page	35	40	70	110	Jayden Cruz	Jayden Cruz	
9	Add Edit Event Page	90	30	45	75	Ahron Natividad	Ahron Natividad	
10	Fix Login Issues	20	10	30	40	Ahron Natividad	Ahron Natividad	
12	Add Like/Dislike Buttons	15	153	60	213	Philip Low	Philip Low	
13	Create Link from Event Card to Edit Event Page	5	10	5	15	Ahron Natividad	Ahron Natividad	
14	Add Event Card Grid to All Events	Accidentally combined in with Issue 16				Philip Low	Philip Low	
15	Create Like/Dislike Counter on Cards	30	20	20	40	Kadon Nakano	Kadon Nakano	
16	Update Event Cards from Data	30	420	60	480	Philip Low	Philip Low	
17	Create Link from Event Card to Edit Event Page	Redundant Issue, see Issue 13, 19, & 23				Ahron Natividad	Ahron Natividad, Kadon Nakano	
18	Link Github.io to index.md	5	2	1	3	Ahron Natividad	Ahron Natividad	
19	Add Edit Event Button to Event Card	10	10	0	10	Kadon Nakano	Kadon Nakano	
20	Add Add Event Button to Event Card	10	10	0	10	Kadon Nakano	Kadon Nakano	
21	Add Create Event Link to Navbar	10	10	0	10	Jayden Cruz	Jayden Cruz	
22	Update Sample Event Cards	15	45	35	80	Jayden Cruz	Jayden Cruz	
23	Link Edit Page Buttons	20	10	3	13	Ahron Natividad	Ahron Natividad	
24	Fix Layout of Navbar/Homepage	5	20	0	20	Jayden Cruz	Jayden Cruz	
25	Make Create Event Write to Database	120	140	300	440	Jayden Cruz, Ahn	Jayden Cruz, Ahron Natividad	
26	Fix Like/Dislike Button	30	30	30	60	Kadon Nakano	Kadon Nakano	
27	Fix Like/Dislike Bugs	30	20	10	30	Kadon Nakano	Kadon Nakano	
28	Fix All Events Page	25	30	15	45	Ahron Natividad	Ahron Natividad	
29	Create Unique Editable Form for Each Event	90	120	60	180	Ahron Natividad	Ahron Natividad	
30	Update Filter Page	Removed				Jayden Cruz	Jayden Cruz	
31	Create Admin Account	60	50	30	80	Ahron Natividad	Ahron Natividad	
32	Implement Upcoming Events in Your Events	10	5	3	8	Philip Low	Philip Low	
33	Display User Name on Your Events	10	12	3	15	Philip Low	Philip Low	
34	Implement Added Events in Your Events	20	55	15	70	Philip Low	Philip Low	
35	Update Create Event Form	20	20	15	35	Jayden Cruz	Jayden Cruz	
36	Finish Like/Dislike Functionality	30	30	20	50	Kadon Nakano	Kadon Nakano	
37	Admins can Remove Events	90	200	65	265	Ahron Natividad	Ahron Natividad	
38	Update Homepage	90	60	20	80	Ahron Natividad	Ahron Natividad	
39	Implement Go Back Button on Create and Edit Events Pages	Removed				Jayden Cruz	Jayden Cruz	
40	Seed More Events	60	50	0	50	Jayden Cruz	Jayden Cruz	
41	Create Playwright Availability Tests for Each Page	40	60	30	90	Jayden Cruz	Jayden Cruz	
42	Create Effort Estimation Spreadsheet	25	1	30	Philip Low	Philip Low	Philip Low	

Issue #	Summary of task	Estimate (mins)	Coding Effort (mins)	Non-Coding Effort (mins)	Total Time	Implementor	Estimator	
43	Update Admin Page	Removed						
44	Add a Settings Page and Modify Sign Up Page	Removed						
45	Add "Your Past Events" To Your Events Page	10	9	1	Philip Low	Philip Low	Philip Low	

Team Member	Software Dev. Exp.	How Coding Time Tracked	How Non-Coding Time Tracked
Jayden Cruz	3 months	Timer	Best Guess
Ahron Natividad	3 months	WakaTime	Estimating
Kadon Nakano	3 months	Apple Stopwatch	Estimating
Philip Low	3 months	Google Stopwatch	Estimating